G R S App [illegible] IX-4]

1941 -

File No 75-41

Previous References

(nil)

Serial Nos 21, 24, 37, 45, 49

Later References

nil 39-46 (7677)
33-47 (78)

GENERAL AND REVENUE SECRETARIAT

Serial Nos None

Part B for January 44

SUBJECT

construction of an R.C.C. tank at Dawanpur

To, The D.C. Chittagong
The Comptroller
The Chief Engineer
The D.P.H.
L 7693-69 27-1-44
Sanction an estimate for Rs 1,38,000/- for the

7474/42

Construction of an R C C Reservoir at the Davangere water works (1

General and Revenue Secretariat — Ml File No — of 1941-42 — [App F III-2

Serial No

From The D C Chitaldrug Dt
No A6-3232/41 42 dt 3/6/42

Requests sanction, w^th the circumstances stated to the res proposal of the Mnl Council, Davangere for the construction of an elevated reservoir of a capacity of 2 00 000 gallons w^th S No 75 of N Shivalli v llage so as to ensure distribution of water to higher levels also at an estimated Cost of Rs 80,640/- the same being met by Govt and the local Mnl Cl in equal proportion as per resolution dated 18-2-42 of the Davangere Town Mnl Council

'J'

'K'

It is stated that a provision of Rs 40,220 has been made w^th the sanction of the Govt for the year 1942-43 towards the Municipal quota of the Cost. It is requested that the other half of the cost amounting to Rs 40 220 be granted from the W S-grant

The receipt of further proposals re the acquisition of land in S No 75 of Nittavalli village and for reference to the Statistical table format may hereafter be awaited.

The Chief Engineer the file:
may perhaps be referred to to the Chief Engineer for favour of scrutiny of the estimate in the first instance

12/6

will be done if approved

Law Secy for Secy

SECY LAW DEPT 1 0 DEC 1942 GOVT OF MYSORE

NOTE—Cont Sheet

WD 04155—GPB—55 000—23-10 41

25-6

2)

~ 7472

File No 75 of 194 | General and Revenue Secretariat

Serial No UP 4638 26/6/42

6) Forwarded with Compliments to the Chief Engineer of Mysore for favour of scrutiny & early return

B O

Secy to Govt Law Dept 26/6/42

Rcd Audit Sec 27/6/42

OFFICE OF THE CHIEF ENGINEER OF MYSORE R-CC 10632 DATE 27 6 42

EA DRE

Fr Q... Chief Engineer 30/6/42

10644 Dte 21 7 42

SECY LAW DEPT * 21 JULY 1942 GOVT OF MYSORE

7) Returned with compliments

2 The estimate has been duly scrutinised

3 The rate of 0-3-0 per gallon for R C C tank may not be adequate considering the current market rates of materials and the high staging on which the tank is proposed to be mounted It is suggested --- that a detailed estimate may be obtained for this item before the estimate is sanctioned

Secy to Govt Law Dept

Chief Engineer of Mtsore

21/7/42

A K /19-7

Secy 21-7-42

8 Dft please

Draft

9) Draft letter to the D.C. is sent herewith

Law Secy 23/7

SECY LAW DEPT 94 * 23 JULY 1942 GOVT OF MYSORE

23/7

10) Secy 23-7-42

11) Draft

OB 413/26/3

7474/L Construction of reservoir for the Davangere water works

General and Revenue Secretariat — File No 75 of 1942 — [App F III-2

Serial No	
1124	To, The D.C. Chitaldrug Dt. L 1081 dt 27.7.42. Calls for further particulars. Copy to the Dy.C.P.H. L 1082 dt 27.7.42
	From the D.C. Chitaldrug Dt. Letter No A.C. 823-2/41-2 dt 18.8.1943, forwards for sanction the revised estimate for Rs 1,38,000/- for the above work.
	The Municipal Council, Davangere have agreed to meet half the cost of the work estimated to cost Rs 1,38,000/- the Steel tank is reported to be in imminent danger which may result in acute water scarcity to the town, if immediate action is not taken.
	The Chief Engineer may perhaps be consulted on the revised estimate. Submitted for orders. A — may be done unofficially. Law Dept. 15.3.43.
	15/ Forwarded unofficially with Compliments to the Chief Engineer of Mysore PWD for favour of scrutiny of the revised estimate and early return of the file. By order, For Secretary to Govt. Law Dept. 27/3/43.

Sis A dt 27/7/42

A — 11224/22.7.43

Ko 400 dt 26.3.43 — 3903/148

UO 214/42-43 dt 23/3/43

NOTE—Cont Sheet

WD 041 5—GPB—55 000—3-1941

PTO

4

File No. of 194 | General and Revenue Secretariat

Encl: 1 file containing letter, report, plans etc

20727 15 43

Serial No

16) F turned with compliments with the following obs rvations

2 The estimate has be n duly [redacted]

3 Design and calculations-

(1) The thickness of bottom dome is assumed to be 13' at the springing level and 9 at the crown This is a case of a dome of 'varying thickness' but the calculat ons adopted ar as for a dome of uniform thickness of 11' therefore a uniform thickness of 11 may be adopted The thickness of the top dome may be o' as assumed

(2) The stress in steel for the ring beam may be only 12000 lbs/Sq' since it is a part of the water tight structure The thickness of side walls may be 12 at the bottom as assured

(3) Calculations for the stress are not given They may be made quite strong so that the column may be considered to have been fixed at the junctions

(4) The design for t e f[redacted]gs the whole width of 17' should be consider[redacted] calculating the B Also the design adopted has to be tested for punching srear

(5) The tank is of the 'Intze type and the various parts of such a tank can be so arranged that the resultant thrust on the ring beam is zero which is evidently the most economical design The marginally noted diagram gives the proportionate parts for such an economical design suggested by Reynolds



Vol 0 585D

(6) It is better to provide a richer concrete mi like 1 1½ 3 for the tank proper

(7) The data for R C C work is checked as per schedule of rates with margin for increase in rates and is corrected to Rs 4/ C ft for 1 1½ 3 mix and to Rs 3-12-0 per C ft for 1 2 4 mix

(8) Reinforcements for the vertical walls of the tank may be provided only circumferentially and not 'both ways' as designed Nominal rods of 5/8 are to be provided at 12' centres for binding the circumferential rods except in the bottom and top portions where vertical rods are necessary to stand the fixing moment at the junctions

(9) Descriptiv drawings showing details of reinforcements for the tank portion, columns etc are not sent They may be pr pared in detail before executing the work

29/4/43

Chief Engineer of Mysore

Secretary to Government, Law Department

26/4

4-5-43

a/24th

Continuation Sheet — File No / Current No — 75 of 19 — Page

The file will be sent immediately to the Director of Public Health for remarks on the observations made by the Chief Engineer of Myanma PWD in respect of designs & calculations & for stating if the estimate requires to be revised in the light of the observations made above.

Law Secy 4/5/43

Addl Secy 5/5/43

(1) Forwarded with compliments to the Director of Public Health in Myanma for favour of necessary action as above (A copy) and copy of letter

Secy to Govt

Transmitted with compliments to the Secretary to Government, Public Works Department

A modified estimate for Rs. 1,35,000 for the construction of an [illegible] with necessary designs, calculations and drawings modified in the light of the remarks made by the Chief Engineer is enclosed. An explanatory note by the Sanitary Engineer in reply to the observation made by the Chief Engineer is also enclosed herewith for the information of Government.

Director of Public Health
15-9-1943

(2) Forwarded with compliments to the Chief Engineer, Myanma PWD for favour of further remarks, if any, in respect of the above.

17-9-43

6

Continuation Sheet | File No / Current No | of) | Page

21)
W O No 201
10 10 43

Returned with compliments

2 The modified estimate amounting to Rs 1 38,000 has been scrutinised, and found to be in order It may be sanctioned

3 The unofficial file bearing number 2066/L ~~dated~~ dated 28-9-1943 received subsequently is also herein - - enclosed

SECY LAW DEPT 3744 11/10/43 MYSORE

Secretary to Government
Law Department

10/10/43

Aug 11-10-43

2) Please note the financial condition of the Davangere Municipality as per the Budget Estimates for 43-44 and put up for orders

for 12/X/43

3) The collection in the sewerage budget estimate of the Davangere Municipality for 43-44 is not available here. A requisition slip is send to Bangalore to send the collection at once. yes wa 13/10

4) The Davangere Municipality applies for proposal for the construction of a R C C tank of 2,00,000 gallons capacity so as to ensure distribution and adequacy of water supply at the place. The entire work is estimated to cost Rs 1,38,000/- and the said estimate is found by the chief engineer to be in order, the cost is proposed to be met by the Govt and the local municipality in equal proportions

x This file is subject to ~~both~~ since the connection

28) In x Go dt 26 8 43, the existing Steel tank was ordered to be repaired at a cost of Rs 11,000/-, the entire cost being met by the Mul cl But it is reported that the work relating to the repairs of the tank cannot be taken up, until the new reservoir is constructed and it is also reported that the existing tank is leaking and may give away, causing a break-down of water supply at the place

q 27 (Marked file)

29) In this connection it may be stated that the financial position of the Davangere Town Mul cl is satisfactory and a sum of Rs 1,52,691/- has was retained with the Govt under E & water supply and maintenance charges on the sanctioned basis of the bill

f Cy D

28) The points for orders are -

1) An estimate for Rs 1,38,000/- for the construction of the reservoir, is this may be approved etc

2) The proposal of the Mul cl to a govt grant of Rs 69,000/- towards half the estimated cost of the work, the other half being met by them - this is for orders

15/10/43 29) The estimate for Rs 1,38,000 also for the Construction of a R C C Reservoir

Consider Fri. 11/11/43

5.11.43

Construction of a R.C.C. Reservoir at Davanagere

Continuation Sheet No 8 | File No / Current No 75 of 1942 | of 2 | Page

at Davanagere has been scrutinized by the Chief Engineer & was found to be in order. It may be approved.

30] The cost of the estimate is proposed to be met by the Govt & the Davanagere Municipality equal proportions. Rs for orders of Rs half the cost i.e. Rs 69,000/ may be given as grant by the Govt. If these proposals approved, this amount will have to be met out of the provision of Rs two lakhs of rupees made for water supply in the current years State Budget

B

31] In this Connection Kind refee is invited to the Sanctioned Budget of the Davanagere Municipality for 1943 — 44 (put up below) Rs for annual Conservation as quite normal the maintenance expenses for water supply is on the safe side of an Ideal. Having regard to these facts, it is for consideration if a sum equal to one-fourth or one-third of the estimated cost may not be given as a Contribution by the Govt instead of a moiety

C

Having regard to the magnitude of the estimate and the amount of contribution -

WD 01809—GPB—60 000—26 1 43

Construction of a R C C reservoir at Dewanagiri 2066

which the Govt may have to pay, this may perhaps be treated as a Council case.

33) For orders re A, D, C to Lay this as said to be a very urgent work
Law Secy for
26/X/43

34) The estimate for Rs 1,38,000/ may be sanctioned

35) This Municipal Council Chairman may on payment of the cost we may give a grant of 1/4th amt 34,500/

Mun Dev
Dewan
Finance Secy
Law Secy
26 10 43
for

31) May be supposed by my circular
Law Secy
26-10-43

OFFICE OF THE MINISTER FOR L S G & P H Date 16 11 43 No 3109

U O No H 6870 27 OCT 1943

OFFICE OF THE MINISTER FOR L S G & P H Date 2 11 43 No 2738

36) 1/3 of the cost may be given by some contribution on
Secy
16 11 43

37) Dewan
29 10 43
for

39) Dewan
16/11/43
Secy
16 11 43
Law Secy
17 11 43
for 19/11/43

GH 3785 22 NOV 1943 DELHI

2757
[With a note on Considered in Council]
for 19/11/43

Chief Secy
Submitted with a draft notification
Law Secy 22/11/43
for
24/11/43

/0

Continuation Sheet | File No / Current No | of | Page

NOTE

Subject - Construction of an R C C Tank at Davangere

In June 1942, the Deputy Commissioner Chitaldrug District, brought to the notice of Government that the existing water tank at Davangere is in a dangerous condition as the plates of the tank have been corroded and pitted in many places and that it may collapse at any moment He added further that the capacity of the tank constructed as long back as the year 1917 designed for a population of 10 000 is only 1,50,000 gallons, whereas the present population is nearly 33,000 and that it is therefore proposed to construct a reservoir of a capacity of 2,00,000 gallons in S No 75 of Hittuvalli Village at a cost of Rs ,000, the cost being met equally from the funds of the Municipal Council and the Government

The Chief Engineer, who was thereupon consulted unofficially in the matter noted that the rate of annas three per gallon for the R C C tank may not be adequate, considering the current market rates of materials and the high staging on which the tank is proposed to be mounted A detailed estimate was accordingly called for from the Deputy Commissioner Chitaldrug District

The Deputy Commissioner has sent with his letter dated 18th March 1943, a revised estimate for the reservoir for Rs 1,3 ,000, and has stated that the Davangere Town

Municipal Council have agreed to meet half the cost of the work, the balance being met by Goyernment The Chief Engineer has scrutinised the estimate and has found it to be in order

In view of the financial condition of the Davangere Town Municipal Council being very sound, it is proposed to contribute one-third of the above cost (Viz ,Rs 46,000) from out of the water supply grants during the current year, the balance being met by the Davangere Town Municipal Council ~~water supply grant.~~ The grant of Rs 46,000 to the Municipal Council out of the (Water Supply grant) (State-grant) is xx for consideration in Council

For Disposal by Circulation

No C 407

1943 44

GENERAL AND REVENUE SECRETARIAT

Council Matter

Subject

Proposal to sanction an estimate for the construction of an R C C Tank at Davangere

Circulated to the Council of Ministers

By Order,

Udayanachary
Chief Secretary to Government
22/11/43

22nd November 1943

2947 23/11/43 **Minister for Revenue and Law**

3260 25/11 **Minister for Public Works** KM 24-4 The town of Davangere has many Crabaders I would support the Cot henry part JDB 25/11

Minister for Local Self Government and Public Health (Seen)

2810 5/11 **Minister for Industries and Supplies** MD 29/11

3306 29/11 **Minister for Education** 29/11

Law Secy 30/11

30-11-43

D F-N attached 30/11/43

WD 02720—GPB—500—24-4 43

Continuation Sheet 13 File No Current No 2066/ construction of a Page A
al-Dawhampen

D 7 N as noted for Consideration
hea
10K 1/12/43

Lawsey L 10/12/43

Eulen Reed

Ch 13-12-43
Sec
Sec
29 12 43

S N Submitted
Dewan Sec 31/1/44

SECY LAW 5771 13 MYSORE

OFFICE OF THE MINISTER FO L S G & P H
Date 16.12.1943
No 3858

Submitted
Signed Final note in duplicate as placed below
31/12

03770

21-2-44

14

General and Revenue Secretariat

C407 417 1/4

SUBJECT —

Proposal to construct a R C C tank at Davangere at an estimated cost of Rs 1,38,000/-

(*)

14 All rv nt or fi l t al files t ed w th H s H ghness d rs m y n th b n e of t u t o d c t t th t y be ord n ily c rcul t d t th M ste s fo p usal ft r th sue of ord rs

16 Th Se tarie co e ed h ld e th t rd in the c ef ed t b ea d t n and th t th fil s e t d mm d at ly aft to the Ch f S t y f c u l t n to the M t rs

17 In ll th e the fil will fi st b rc l t d to the M st s t H dqua te s a d th n t to th S tariat rn d f r th f ders

Circulated to Council of Ministers for perusal of His Highness orders before/after issue of orders (*Vide* Rules 14 16 and 17 of the Subsidiary Rules of the Mysore Government Business Rules) ( )

Vidyasankar
Chief Secretary to Government
10/1/44

Through the Secretary to Government
Law
Public Works Department
10-1-44

4074/15/1/44 — Minister for Revenue and Law

4457/17/1 — Minister for Public Works 15/1 18-1

4378/10/1/44 — Minister for Local Self Govt and Public Health 10/1/44

3796/11-1-44 — Minister for Industries and Supplies

4458/18/1 — Minister for Education 19/1/44

Law Secy 21/1/44

21-1-44

NOTE —Contn sheet

WD 0718—GPB—1 000—11 9 4

FINAL NOTE BY THE MINISTER FOR LOCAL SELF GOVERNMENT AND PUBLIC HEALTH

Subject —

Construction of a R C C tank at Davanagere at an estimated cost of Rs 1,38,000/-

---- 0 ----

In June 1942, the Deputy Commissioner, Chitaldrug District, brought to the notice of Government that the existing water tank at Davanagere which has a capacity of 1,50,000 gallons, was constructed as long back as the year 1917 and was suited only to the needs of a population of 10,000 It is stated to be in a dangerous condition on account of its plates being corroded and pitted, with the result that it might collapse at any moment It is further stated that this tank does not meet the present-day requirements, consequent on the increase in the population of the Town to 30,000 In order to overcome these difficulties, the Davanagere Town Municipal Council have proposed to construct a reservoir of a capacity of 2,00,000 gallons in Survey No 75 of Nituvalli Village

Having regard to the current market rates of materials and the high staging on which the tank is proposed to be mounted, an estimate for the work has been prepared for Rs 1,38,000/- and the Municipal Council have agreed to meet a moiety of the above cost and have requested the Government to meet the balance

In view of the satisfactory financial position of the Davanagere Town Municipal Council and of the needs of other Town and minor Municipal Councils for Town Improvement grants, I have proposed that the Government may contribute one-third of the estimated cost of the work viz , Rs 46,000/- from out of the Water Supply grant of Rupees two lakhs provided in the State Budget for the improvement of Water Supply in the Town and Minor Municipalities during the current year The Minister for Public Works is of opinion that half the cost of the above work may be met by the Government The Dewan and the other Ministers in Council are agreeable to the proposal made by me It is however considered sufficient for the present to contribute out of

of State Funds one-third of the estimated cost of the works and I accordingly solicit His Highness' gracious approval thereto

Bangalore,
1st January 1944

B Gundopogowda

M I N I S T E R ,
Local Self-Government and Public Health

Record of Cases submitted for the Orders of His Highness the Maharaja

No 493
5 1 44

No 496

Subject

Proposal to construct a R C C tank at Davangere at an estimated cost of Rs 1 38 000/-

Order

6/1/44

2066

Construction of a R C C Tank at Davangere

Sub Ld with a draft go for approval

Mr 24/1

Can the amount of Rs 48000/- be given as grant out of the provision already made in the State Budget under Water supply for the current year? What is the amount allotted so far to the Distts? Pl instruct the Engrs of allotment already made from 1st April

The following information gives the amount so far distributed out of the Govt grant of rupees two lakhs made in the state budget for 1943-44 -

		Rs
1) Kolar Dist	——	13,566/-
2) Mandya Dist	——	8,700/-
3) Hassan	—	17,340/-
		650/-
4) Kadur	—	4,500/-
5) Tumkur "	—	5,025/-
6) Shimoga "	—	1,000/-
7) Bangalore "	—	290/-
8) Chikkaballapur	—	732/-
Total		51,803/-

It is only in respect of the Mysore Dist the amount has to be provided Hence Rs 46,000/- the amount

20

2066/ construction of a K c c tank at Davangere
required for the work in question
may also be met out of the W S grant
for 43-44

Submitted with reference to the Asst Engr's
query (overleaf)
mca
25/1/

1) Done
2) Please see the list of
Commitments for the current
year
for
25/1/44

22 JAN 44
GEN & V ETT

To,

The D e chitaloorg
The emptholla
The chief Engineer
The D P H

L 7693-6 9 27-1-44

Sanction the proposal

B mca
JW 8/2

From the D e chitaborg
No A 6 3232/41 d 26 8 43
Requests early orders of govt in the matter, for the reasons stated in the P W D

3.01 -
20 135
1 10 cms

The persons file on the subject was referred by unofficially to the chief Engineer on 21/9/43 - this office no xxx being 9 7/21 7 43 if approved, the chief Engineer will be requested to return this office file at once, views of the urgency in the matter

Mea 28/9/43 For Kindly arranging to return the file in regard very early.

P A to the Chief Engr
WC 28/9/43

B2 II C
Conf
29/9/43

B with the main file
WC

WD 01809—GPB—60 000 –26 1 43

SF No 45]

GOVERNMENT OF MYSORE

T I s am ph

No A6 C 3232/41-42
Encls plan & estimate

OFFICE OF
The Deputy Commissioner,
Chitaldrug District,
C H I T A L D R U G
Date 18th M a r c h 1943

To

C Narayanaswamy Naidu ,Esq ,B A ,B L ,
Secretary to Government, Law Department,
B A N G A L O R E

Sir

Subject.- R C C Water Tank at Davangere-Construction of-

In continuation of my letter of even no dated 10th January 1943 on the above subject, I have the honour to state that the estimate of Rs 1,38,000/- received for constructing the R C C Reservior was forwarded to the President, Town Municopal Council, Davangere on 4-2-43 for obtaining the views of the Council regarding the payment of half the cost of the revised estimate The President has now reported in his letter No 256 dated 13th March 1943 stating that the Council has resolved at its meeting dated 12th March 1943 agreeing to meet half the cost of the revised estimate and requesting that Government may be pleased to sanction the other half of the cost He has further report that the condition of the existing steel reservoir is alarmingly bad and that if immediate action is not taken great trouble for water supply is anticipated The Director of Public Health has also intimated that the plate of the tank is leaking very badly and that the tank is likely to collapse if immediate action is not taken in the matter and the town Davangere will have to suffer for want of Water

In this connection I wish to invite kind reference of Government to my letter No A6 3232/41-42 dated 3rd June 1942 wherein I have explained in detail the immediate necessity for getting the steel tank repaired and constructing the additional R C C Reservoir

In view of the immediate necessity explained by the Director Public Health, Sanitary Engineer, Bureau of Sanitary Lngineering,

p t

Bangalore, and the President, Municipal Council, Davangere, I reques immediate orders of Government in the matter so that the work may be started without further delay

The plan and estimates received from the President, Municipal Council, Davangere are enclosed for favour of perusal and sanction

I have the honour to be,
Sir,
Your most obedient Servant,

M L R

DEPUTY COMMISSIONER,
Chitaldrug District

Tl Add —D p m
CHITALDRUG

In eply pl se efe to
No A6 3232/41-42
E clo es one file

7474/ 24

OFFICE OF THE DEPUTY COMMISSIONER
CHITALDRUG DISTRICT

Dated Chitaldrug 3rd June *1942*

FROM

M 75-41-21

R P MAILAPPA ESQ BA LLB
Deputy Commissioner
Chitaldrug District
CHITALDRUG

GEN & RE CRT
4 JUN 1942
L S G BRA

To

C Narayanaswamy aidu,Esq ,B A ,B L ,
Secretary to Government,
Law Department,
Bangalore

SEDY LAW DEPT
1 JE 1942
GOVT OF MY SIR

SUBJECT — R C C Water tank at Davangere - Construction of

I have the honour to forward herewith the entire file of records on the above subject, ending with report No H C 134/41-42 dated 21st May 1942, received from the President, Town Municipal Council, Davangere, and to state as follows -

2 The Assistant Engineer, No 4 Sanitary Sub Division, Chitaldrug after inspecting the existing water tank at Davangere intimated that the plates of the tank have been corroded and pitted in many places, that it is unsafe to continue service in this manner and that it may collapse if repairs are postponed To repair the steel tank it has to be withdrawn from service and this cannot be done as there is no standbye reservoir Besides, the capacity of the steel tank, constructed so long ago as 1917, designed for a population of about 10,000, is only 1,50,000 gallons Now the population has increased to nearly 33,000 and consequently the requirements have increased to 3 to 4 times The steel tank is in a low level and it is not possible to supply water to the extension near the Tuberculosis Hospital, which is situated at a higher level It is therefore proposed to construct a reservoir of a capacity of 2,00,000 gallons in S No 75 of Nittuvalli Village The total cost

cost of the scheme is Rs 80,440/- as per details furnished in the estimate

3 The estimate was placed before the Council at its meeting dated 18th February 1942 and it was resolved that the estimate may be countersigned and that the Council is agreeable to pay half the cost and that Government may be requested to meet the other half

4 The President, Town Municipal Council, Davangere has reported in his report No H C 134/41-42 dated 21st May 1942 that a provision of Rs 40,220/-has been made in the budget of 1942-43 and that necessary proceedings have been taken to acquire the area required in S No 75 of Mattuvalli Village for the construction of the R C C tank

5 In view of the fact that the condition of the existing steel tank is very unsafe and repairs have to be taken up immediately without loss of time I request that orders of Government may kindly be obtained (1) for according administrative sanction to the estimate and (2) for kindly sanctioning a sum of Rs 40,220/- as Government grant

6 The records relating to the acquisition of the land required and also the estimate for repairing the existing steel tank will be submitted very early

7 I request the favour of very early orders of Government in the matter

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Chitaldrug Dist

Appendix F G—1]

SUBJECT

Section ML

File No 75—41

Serial No 24

Diary No of letter replied to

No. 1081

To The D.C Lehi Waldrugs

Lehi Waldrug

Sir,

With refee to your letter No A6-3232/41 42 dt 3 6 1962 requesting Government the Circumstances stated to the proposal of the Davangere 2nd ml Council for the Construction of the R.C.C Reservoir for the Davangere water works at an estimated Cost of Rs 80,41 I am directed to state that the rate of annas 0-3-0 per gallon for the R.C.C tank may not be adequate Considering the Current

General and Revenue Secretariat

( )

the 19

Date of issue 27 7 42

Signed by L.G.Rao

List of enclosures

Copied by

Examined by

WD 086—GPB—40 000—30 7 40

Market rates of materials and the high staging on which the dome is proposed to be mounted.

I am accordingly to request you kindly to send us a detailed estimate thereof for the item of work in consultation with the Dir of P.W. and the local Municipal Council for the orders of Govt.

Records accompany.

I have &c.

for

23/7/42

For Secy to Govt
Law Deptt

Memo No L 1082 — Dy 27/7/42

Copy of the above is forwarded w/r to the Dir of P.W. for information

B-O

for

For Secy to Govt.
Law Deptt.

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated Bangalore, 27 July 1942.

L 1081
G.L.S.-31-24

The Secretary to the Government of His Highness the Maharaja of Mysore

Law Department.

To

The Deputy Commissioner,
Chitaldrug District,
Chitaldrug

S i r,

With reference to your letter No.A6 -3232/41-42 dated 3rd June 1942 requesting sanction, in the circumstances stated, to the proposal of the Davangere Town Municipal Council for the construction of a R C C Reservoir for the Davangere water works at an estimated cost of Rs.30,000/-, I am directed to state that the rate of annas 0-3-0 per gallon for the R.C.C tank may not be adequate, considering the current market rates of materials and the high staging on which the tank is proposed to be mounted.

I am accordingly to request you kindly to send up a detailed estimate for the item of work in consultation with the Director of Public Health and the local Municipal Council for the orders of Government

Records accompany.

I have the honour to be
Sir,
Your most obedient servant,

Sd/- C Narayanaswamy Naidu,
Secretary to Government
Law Department.

BHK/3

Memo L 1082

Dated Bangalore, the 27 July 1942.

Copy of the above is forwarded, with compliments to the Dir of Public Health, for information

By Order,

For Secretary to Government,
Law Department.

GOVERNMENT OF MYSORE

OFFICE OF DEC 1942 3734/40

The Deputy Commissioner,
Chitaldrug District,
C h i t a l d r u g

No A6 3232/42-43
Encls

Date 14th December 1942

To

C Narayanaswamy Naidu ,Esq ,B A ,B L ,
Secfetary to Government, Law Department,
B a n g a l o r e

SECY LAW DEPT GOVT OF MYSORE

Sir

Construction of an R C C Reservoir at Davangere at an estimated cost of Rs 80,440/-

With reference to your reminder no L 5641 dated 5th December 1942, on the above subject, I have the honour to state that the estimate has not been received from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, I have reminded him again to-day and on receipt of the estimate I shall make a further communication to Government

I have the honour to be,
Sir,
Your most obedient Servant,

DEPUTY COMMISSIONER,
Chitaldrug District

M L R

C F No 46]

GOVERNMENT OF MYSORE

T | g am ph

OFFICE OF
the Deputy Commissioner
Chitaldroog Dist
CHITALDROOG.

No A.5.3232/41-42
Encls One

Date 9th January 1943



To Govt C. Narayanaswamy Naidu Esq , B A , B L ,
Secretary to the Government of Mysore,
Law Department, BANGALORE

Sir CONSTRUCTION of an R C C Reservoir at Davangere

In continuation of my letter of Even No dated 14th December 1942 on the above subject, I have the honor to forward herewith a copy of letter No 1082/30-12-42 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore for favour of kind perusal

I have the honor to be,
Sir,
Your most obedient servant,

For Deputy Commissioner
Chitaldroog District

T L C

Send for perusal to the ... about 1 year from station)
connected file the receipt
& estimate from the Dy Commr
may perhaps be awaited
yet for 15/1/43
15/1

LETTER No 1082 dated 27/30-12-42 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore to the Deputy Commissioner, Chitaldroog District

---

SUBJECT -

Construction of an R C C Reservoir at Davangere T o w n

--

With reference to your letter No A 6 3232/42-43 dated 14-12-42 on theabove subject, I have the honor to inform that an estimate of Rs 138000/- for the above work was submitted to the Director of Public Health in Mysore, Bangalore, for necessary further action in this office No 891 dated 26th December 1942.

'COPY'

For Deputy Commissioner
Chitaldroog District

T M C

GOVERNMENT OF MYSORE

Tel & am ph

OFFICE OF

The Deputy Commissioner,
Chitaldrug District,
Chitaldrug

No A6 3232/41-42
Encls one

Date 17th October 1942

SECY LAW DEPT 1 - 2

To

C. Narayanaswamy Naidu, Esq, B A, B L,
Secretary to Government,
Law Department, Bangalore

Sir

Construction of an R C C reservoir at Davengere at an estimated cost of Rs 80,440/-

I have the honour to forward herewith a copy of letter No 533 dated 8th October 1942, received from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, on the above subject for favour of information of Government

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Chitaldrug Dist

Letter No 533 dated 8th October 1942 from the Sanitary Engineer, Bureau of Sanitary Engineer, Bangalore, to the Deputy Commissioner, Chitaldrug District, through the Director of Public Health in Mysore, Bangalore

===

Construction of an R C C reservoir at Lavangere at an estimated cost of Rs 80,440/-

===

With reference to your letter No 6 3939/41-42 dated 31st July 1942 on the above, returning the estimate with a request to arrange to forward a detailed estimate as directed by the Government, I have the honour to state that the same is under preparation and will be forwarded early

===

"Copy"

Deputy Commissioner,
Chitaldrug List

GOVERNMENT OF MYSORE

2 SEP 1943

OFFICE OF

The Deputy Commissioner
Chitaldrug District

Chitaldrug

No AC 3232/41-42
Encls Two copies of Letters

Date 26th September 1943

To SEOY LAW DEPT GOVT OF MYSORE

C [illegible], Esq B A B L,
Secretary to Government, Law Department

Sir

In continuation of this office letter No AC 3232/41-42, dated the 18th June, 1943 soliciting Sanction to the construction of a R C C Tank at an estimated cost of Rs 1,30,000/- at Davangere, I have the honour to enclose herewith copy of letter No 3/43-44, dated the 23rd ultimo from the President, Davangere Municipality stating that it is imperative that the construction of the R C C tank should be taken up very early in view of the fact that the existing tank is leaking freely and is giving way causing damage of water supply. In this connection I enclose herewith for favour of information of Government a copy of letter No 904 dated the 8th instant from the Superintending Engineer Bureau of Sanitary Engineering, stating that the repairs to the steel tank sanctioned in G O No L 24 SE 41, dated 20-8-1942 cannot be taken up till the new R C C reservoir is constructed for reasons stated therein.

Under these circumstances I request that sanction of Government may kindly be accorded to the construction of the R C C tank at an early date as already requested.

I have the honour to be,
Your most obedient servant

for Deputy Commissioner
Chitaldrug District

2066

construction of a Race track
at Dakar

The previous file on this subject
was sent to the chief Engineer unofficially
on 21/9/43 — this office no No being 97/43
The chief Engineer will be requested to return at once
the file with his remarks thereon, ~~at once~~ if any

Letter No 294, Dated, 8/9th September, 1943, from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to Deputy Commissioner, Chitaldrug District, Chitaldrug.

Re - Repairs to the existing water supply steel Tank at Davengere

-

I have the honour to state that Government in their Order No L 2465-7/41 64-43-4, dated 26-8-1943 have sanctioned the estimate for Rs 11,180/- for the above work, the entire cost being met by the Municipal Council from out of their funds etc In this connection I invite your kind reference to this Office letter No 1309, dated 9-5-1942 wherein I have specifically stated that since there is no standbye reservoir, the tank cannot be withdrawn from service, as the repairs are elaborate and will perhaps take about a couple of months time Under these circumstances, until the new R C C reservoir of 2 lakhs gallon capacity is constructed, the above work cannot be taken up

---

"COPY"

For Deputy Commissioner,
Chitaldrug District

SP:

Letter No 3/TC-44, Dated the 23rd August, 1943, from the President, Town Municipal Council, Davangere, to the Deputy Commissioner, Chitaldrug District, Chitaldrug

---

Re - Davangere water supply reservoir

I have the honour to invite your kind reference to To No 256, dated 15-3-43, and to request you kindly to expedite Government sanction for the estimate of Rs 1,38,000/- for the construction of 2,00,000/- gallons overhead R C C tank. As the present steel tank is leaking frequently, it is feared that it may give way to cause severe accidents in addition to the breakdown of water supply. Hence it is imperative that the construction of the new R C C tank should be taken up very early. In the meanwhile the existing steel tank should be got repaired by painting after which it becomes practically a new tank, for which an estimate amounting to Rs 11,180/- is submitted, T C No 3, Dated, 3-7-43 and reminder on 3-8-1943

Early sanction for the above estimates is solicited

" COPY "

For Deputy Commissioner,
Chitaldrug District

G R S App F VI—G 4j

SUBJECT

7 Copies

Diary No of letter r plied to

General and Revenue Secretariat

( )

the *194*

Section Rel

File No 75-41

Serial No 49

Proceedings of the Government of
His Highn ss the Maharaja of Mysore

Date of is ue 27/1 194

Signed by

Read— Correspondence ending with letter No A 6 3232/41-42 dt 26th Sept, 1943 from the D C. submitting an estimate for Rs 1,38,000/- for the construction of a R C C tank of capacity of 2,00,000 gal in survey No 75 of Navilwalli village for the supply of water to Davangere Town and requesting sanction thereto the cost being met by the Govt and the Davangere Town Mul cl in equal proportions, as resolved by the Mul cl at their mee

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) publ shed in the Gazette Kannada Part ?

Order thereon—No

27/1

3 &
held on 12th march 1943

2) correspondence ending with no note No C 49-16 dy 16-9-43 from the D P H on the subject

3) correspondence ending with no Note No 201 dy 10-10-43 of the chief Engineer in the matter

order No 1 7693-6 dy

sanction is accorded to the revised estimate for Rs 1,38,000/- for the above work and the cost of the work will be met by the govt and the Municipal Town Council in the proportions of 1/3 and 2/3 respectively

The govt share of the cost amounting to Rs 46000/- will be met List of Enclosures out of the water supply grant for the year 1943-44, and the Municipal quota out of the funds made available under E & water supply and maintenance charges in the current year's sanctioned budget of the Municipality

Typed by

Examined by

The D C chittaloor Asst and D P H are requested to see that the work is taken up and finished through expeditiously

for Secy, Local

To,
The D C chittaloor Asst
The Comptroller
The Chief Engineer
The D P H

WD 04162—GPB—60 000—23-10-41

46 m

$\frac{1}{2}$ of 18 = 9